
QSO Project Timeline

                     TASK Jan-00 Feb-00 Mar-00 Apr-00 May-00 Jun-00 Jul-00 Aug-00 Sep-00 Oct-00 Nov-00 Dec-00 01-Jan Feb-01
 
Phase I Tool: Implement
Phase I Tool:Testing
Phase I Tool: Release

Database Server

Phase II Database: Specs
Phase II Database: Implement.
Phase II Database: Testing  
Phase II Database: Release

Phase II Tool: Specs.
Phase II Tool: Implement.
Phase II Tool: Testing
Phase II Tool: Release

Q Scheduler: Specs.
Q Scheduler: Implement.
Q Scheduler: Testing
Q Scheduler:Release

Observation Tool: Specs
Observation Tool: Implement.
Observation Tool: Testing
Observation Tool: Release

QSO/NEO Agent: Specs.
QSO/NEO Agent: Implement.
QSO/NEO Agent: Testing
QSO/NEO Agent: Release

Electronic Logbook: Specs
Electronic Logbook:Implement.
Electronic Logbook: Testing
Electronic Logbook:Release

Communication Email:Specs
Communication Email:Implement.
Communication Email: Release

Communication Web: Specs.
Communication Web:Implement.
Communication Web:Release

Replicated Db Server:Implement
Replicated Db Server:Testing
Replicated Db Server: Release

Field Locator Tool

Db Management SW

TAC Evaluation Document

SAC Review

Design;Specs (PM) :

Implementation (RS;JLV?) :

Testing (PM, OA, Astros) :

Release (PM,RS) :

Maintenance (RS, JLV?) :

Design Review (Astros) : R

R

R

R

R

R

R

R

R

R

R


